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Ms. Marlene H. Dortch

Secretary

Federal Communications Commission
445 12th Street, SW

Washington, DC 20554

Re: Telephone Number Portability, et al.
CC Docket No. 95-116; WC Docket Nos. 09-109 and 07-149

Dear Secretary Dortch:

The North American Portability Management LLC (the “NAPM LLC"), by its attorneys, hereby files
a written summary of the NAPM LLC's status updates to the Federal Communications Commission (“FCC”
or “Commission”) regarding the transition from the current local number portability administrator ("LNPA"),
Neustar, to the new LNPA, Telcordia d/b/a iconectiv (the “Report”).! This Report updates the FCC, the
public, and all interested stakeholders regarding transition activities to date in accordance with
requirements of the LNPA Selection Order® and guidance received from the FCC on June 24, 2015.° The
NAPM LLC will continue to file written updates of this Report with the FCC at the end of each month until
transition is complete.

Transition Oversight Plan

The Transition Oversight Plan ("TOP"), dated August 31, 2015 was edited and refiled December
5, 2016, and the TOP is published on the public portion of the NAPM LLC'’s website at
www.NAPMLLC.org.* Although one or more transition milestone dates may be adjusted as appropriate to
mitigate risk, the previously published dates remain accurate, and the transition is currently on track to
meet the Final Acceptance Date of May 25, 2018.

! This Report is intended to provide an update with respect to events that occurred during the prior

month. Although the monthly Reports may, at times, reflect certain developments that occurred between
the end of the month for which the Report is filed and the date upon which the draft Report received final
approval by the NAPM LLC for filing with the Commission, the Reports generally do not reflect all
developments that occur during the month in which the Report is filed, which will be reflected in the
Report for the following month. Please review previous Reports for information about previous
developments.

2 Telcordia Technologies, Inc. Petition to Reform Amendment 57 and to Order a Competitive
Bidding Process for Number Portability Administration et al., Order, WC Docket Nos. 07-149, 09-109, CC
Docket No. 95-116, 11 158-59 (rel. Mar. 27, 2015) (LNPA Selection Order).

3 This summary reflects information relevant to the transition as managed by the NAPM LLC with
the assistance of the TOM and the oversight of the Commission.

4 See https://www.napmlic.org/Docs/npac/ref docs/08%2031%2015%20-
%20Updated%20Transition%200versight%20Plan.pdf.
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Executive Summary

The NAPM LLC and its independent, third-party Transition Oversight Manager ("TOM") continue
to monitor and manage the progress of the LNPA transition between the incumbent LNPA and the
incoming LNPA. This includes the development of the Number Portability Administration Center Service
Management System ("NPAC SMS") platform; systems testing with service providers, systems vendors,
and providers of telecommunications-related systems ("PTRS") as well as public safety and other users;
onboarding of NPAC users and ancillary services users including law enforcement entities and
telemarketers; execution of the data migration and go-live events; and outreach to stakeholders and the
public.

As of November 30, 2017, the transition is focused on industry testing against the latest software
release for the NPAC SMS. The planned final acceptance date of May 25, 2018 for the new NPAC
remains unchanged but faces significant risks. Several issues and vendor non-conformances related to
interface specifications have been identified and require mitigation. With additional systems testing still
remaining, new issues may arise that require resolution and add pressure to the program timeline.

Program Dashboard

Work Stream Current Status | Highlights

« Data center construction and configuration was completed
ahead of schedule

NPAC SMS * The final software release has been coded and is

Platform Build undergoing quality assurance testing per schedule

» The status of this work stream is “At Risk” because only
minimal buffer remains to accommodate potential issues

* Over 90% of NPAC users are engaged in onboarding
User Onboarding « Over 1,300 NPAC users have completed registration
« 19% of ELEP entities have registered

« All Acceptance Test Plans ("ATPs") have been approved in
coordination with the FCC

« Industry testing is in progress

* The status of this work stream is “At Risk” because a few

Industry Testing issues that require longer than expected resolution

timeframes were identified during testing, and testing has

determined that one vendor has significant non-

conformances with the applicable specifications that must

be remedied

» Finalizing parallel operations requirements
« All regional data migration testing is complete, pending
validation of loaded data

Data Migration
and Go-Live
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* November Transition Outreach and Education Plan
Stakeholder ("TOEP") webcast on 11/7 with 172 attendees
QOutreach < Contingency Rollback Planning webcast for small carriers
on 11/29 with 138 attendees

NPAC SMS Platform Build

The development of the hardware and software for the new NPAC SMS platform is critical to
ensuring the new NPAC meets all requirements. This development is progressing in accordance with the
revised schedule despite the additional development needed to address poorly documented NPAC
requirements and specification non-conformances discovered during industry testing. However, there is
little remaining buffer in the schedule to accommodate additional delays that may arise if new issues are
found during testing.

User Onboarding

Onboarding is required for users to port or otherwise make use of the new NPAC and its ancillary
services as well as to take part in testing activities. Onboarding of NPAC users is progressing well with
the vast majority of service providers, service bureaus, and PTRS users having completed registration.
Significant progress is also being made in onboarding more law enforcement system users and other
ancillary services users in advance of the March 2018 transition of these services. The TOM, iconectiv,
and FCC continue to engage users and promote their onboarding as the transition date approaches.

Industry Testing

Industry testing allows carriers to determine if their systems used for managing porting
transactions will function properly. Testing is mandatory for mechanized users and optional for those
interfacing through other interfaces. Vendors of these systems are required to certify against the industry
test cases to demonstrate operational compliance with the NPAC.

For the first NPAC software release (known as “Release A”"), one system vendor did not fully
certify after all of the applicable test cases had been executed. Resolution of these issues is extending
past the planned vendor certification window, which means some service provider testing has begun with
systems that have not been fully certified. However, the resolution timing is not creating significant testing
issues because only a small numbers of test cases failed and have to be temporarily bypassed until
patches are applied or additional development is completed.

In November, the first portion of the final NPAC software version (known as “Release B”), was
released so that XML testing could begin. Three of four vendor systems requiring certification have begun
testing. Issues and requirements non-conformances that require remediation have been identified with
one of the vendors. Successful completion of Release B testing is a key gate to maintaining the overall
transition schedule.

Additionally, in November, preparation for round robin testing accelerated. Interested service
provider testers were identified and a matching process initiated to ensure robust test coverage.
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Data Migration & Go-Live

Preparation for the transition between LNPAs involves the testing of data migration to ensure the
integrity of the data and successful cutover during the transition window. These data migration tests have
spanned multiple phases and demonstrate readiness for transition.

Mechanized users of the NPAC need to ensure that their production circuits connecting to the
new NPAC will be established in a timely manner. The end of year deadline has been communicated to
the 22 users requiring connection, but only 10 of them are expected to meet that deadline, and some do
not yet have expected circuit delivery dates, which creates additional risks for their customers.

To mitigate risk during the active transition period, significant effort has been spent in establishing
a contingency rollback plan. This contingency rollback plan would be exercised in the event of a
catastrophic and unrecoverable system failure within the incoming LNPA during the transition and revert
porting responsibilities to the incumbent during issue resolution. However, the incumbent LNPA has yet to
agree to terms that would govern the resumption of NPAC services in such an eventuality. While an
incident that would trigger such a rollback is unlikely, it is still prudent to establish protocols and test them.

Stakeholder Outreach

The TOM is conducting outreach activities to educate and engage industry stakeholders to their
obligations and expectations in supporting the transitions. These efforts include the monthly TOEP
meetings, which have seen steady attendance and diversity of stakeholders, as well as issue-related
meetings such as preparation for a contingency rollback during transition. These efforts provide updates
and context to the many stakeholders and allow them to provide input and feedback to the transition
process. The TOM hosted the November TOEP webcast on November 7, 2017, which was attended by
172 participants, and the small service provider-focused contingency rollback session on November 29,
2017, which was attended by 138 participants. The TOM will host the December TOEP webcast on
December 12, 2017 at 3PM ET.

Program Risks

The following is a non-exhaustive list of summary-level program risks pertaining to LNPA
transition:

e Disagreement by the incumbent LNPA about the TOM's authority to make transition decisions as
well as enforce dispute resolution are leading to issues with vendor testing issue mitigation and
contingency rollback planning;

e Lack of agreement between the incumbent LNPA and the NAPM LLC regarding the incumbent
LNPA's obligations with respect to parallel operations. In particular, disagreement by the
incumbent LNPA regarding its obligation to resume NPAC operations in the event of an industry-
led rollback remains a point of concern

0 To ensure readiness in the event of a rollback, the TOM has sponsored a regular
cadence of contingency rollback planning meetings since 2015. As part of these
meetings, a wide variety of potential rollback approaches were identified and evaluated
on a timely basis. The industry-led approach was selected by the NAPM LLC because, in
the judgment of the TOM and the NAPM, it best addresses technical, resource, schedule,
and contractual constraints.
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e The Release B schedule contains little remaining buffer against additional delays and/or
development activities arising from testing issues or additional, future discoveries of ambiguously
or undocumented NPAC features;

e Issues discovered during industry testing require remediation and regression testing that stress
already tight development and testing schedules;
0 XML testing has surfaced issues with one vendor that is not conforming to defined
interface requirements; and

e 10 of the 22 Service Providers and Service Bureaus are not expected to meet the 12/31 target for
connectivity with the new NPAC.

Stakeholder Actions

There are a number of actions stakeholder should take to support and facilitate the transition.

o Complete registration with the new LNPA, if not already accomplished;
o Verify certification status of your system vendor and readiness to support service provider testing;

o Urge your vendor to quickly remediate any failed test cases or instances of non-conformance with
requirements as identified by the TOM,;

e Ensure completion of connectivity to the new NPAC. Users of mechanized service bureaus
should ensure these entities also are on track to comply with December 31 deadline;

o Participate in ad hoc and round robin testing once your system or service bureau has completed
certification; and

e Review distributed contingency rollback preparatory materials, like the resubmission aid, and
ensure your company is prepared to undertake required resubmissions in the event of a rollback.

Coming in the next month

In December, Release B testing will continue to be a key transition focus. XML vendor testing will
continue, and as vendor systems certify, service provider testing will begin. The second portion of
Release B is expected to be released for industry testing beginning on December 18, 2017. As timely
resolution of any identified issues is essential to maintaining the transition schedule, issues related to
industry testing of Release B will be raised and addressed with the TOM directing responsible parties to
take action where necessary and keeping stakeholders informed of progress. Additionally, execution of
the Acceptance Test Plans will begin in December with the TOM monitoring progress and results.
Updates on the ATPs will be a regular part of the TOEP outreach program.

Please see Appendix A for additional transition information, status and TOM activities for the past
month.

iconectiv

On July 25, 2016, the FCC released a final decision approving the recommendation of the NANC
that iconectiv serve as the next LNPA and the terms and conditions of the draft Master Services
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Agreement ("MSA") that the NAPM LLC and iconectiv had previously submitted to the FCC.>On August 8,
2016, the NAPM LLC and iconectiv executed the MSA. On September 21, 2016, iconectiv held the first of
several planned LNPA Transition onboarding webcasts for Service Providers, Service Bureaus and
Providers of Telecom Related Services. In addition, iconectiv is moving forward with meeting the
requirements and deadlines set forth in the Master Services Agreement.

For information from iconectiv about the NPAC transition, please send an email to LNPA-ACCT-
MGMT@iconectiv.numberportability.com.

Neustar

Neustar began billing industry service providers on their December 2015 monthly Statement of
Work ("SOW'") invoices for transition service support billable since July 2015, consistent with the terms of
SOW 97. In addition, the four-way non-disclosure agreement, which facilitates joint vendor meetings to
discuss transition related issues, was signed by Neustar, the NAPM LLC, the TOM, and iconectiv on
February 2, 2017. Lastly, Neustar has executed the User Agreement with iconectiv, and is taking steps to
complete the vendor on-boarding process.

Please contact the undersigned if you have any questions or would like any additional information
about the issues discussed herein.

Sincerely,

Counsel to the NAPM LLC

° See Telcordia Technologies, Inc. Petition to Reform Amendment 57 and to Order a Competitive

Bidding Process for Number Portability Administration et al., Order, WC Docket Nos. 07-149, 09-109, CC
Docket No. 95-116 (rel. July 27, 2015) (LNPA Approval Order).
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APPENDIX A:
Additional Transition Information, Status and TOM Activities
for the Past Month

Confirmed delivery of the Pooling Administrator System (PAS) API to the incoming LNPA and
monitored testing of the software; 1 new incident was identified and closed;

Confirmed progress on the 14 Problem & Issues Management forms (PIMs) arising from the
vendor testing process. These PIMs and accompanying change orders address all of the non-
conformities and ambiguities identified in Release A vendor testing, and, once fully implemented,
will ensure compliance to the Functional Requirements Specifications (FRS):

* 4 have been completed by the incoming LNPA and are ready for testing (no change since
last month)

» 8 are being worked by the incoming LNPA and are on track for Release B testing,
beginning on December 18 (no change)

» 2 are being worked by a vendor and are on track for vendor certification beginning on
December 18 (no change);

Anonymized summary results of industry testing are being provided to monitor the status and
progress of NPAC testing while protecting sensitive security and proprietary information; these
results include:

» CMIP Vendor Certification Testing
« 13 systems under test (SUTSs) are being certified (no change)
e 5 SUTs have been certified as of 11/30 (no change); and
* 20 incidents remain open as of 11/30, pending resolution of the outstanding PIMs
(no change)
XML Vendor Certification Testing
* 3 SUTs have started testing as of 11/30 (+3); and
* 7 new vendor testing incidents were identified and all remain open (+7)
e Mechanized User Testing
» 28 SUTs have started testing as of 11/30 (+4)
» 25 SUTs have completed their mandatory testing as of 11/30 (+8)
e 15 mechanized user testing incidents were resolved, and 14 new incidents were
identified during the month of November (+5); and
e 8issues remain open as of 11/30 (-5)
Low-Tech Interface (LTI) Testing
e 17 LTI users have started testing (+4); and
* 2 LTl users are preparing to start testing (+2)

Supported preparation activities for Group and Round Robin Testing by collecting system profile
details of Service Providers (SPs) that will participate in testing and facilitating the process for
SPs to partner with each other to execute testing;

Verified that 57 of 58 Industry Methods and Procedures (M&P) were approved and 1 is pending
submission (no change);

Secured NAPM approval in coordination with the FCC for the Disaster Recovery and Pooling
Administrator System (PAS) ATPs; and
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* Incoming LNPA continued to onboard users to its new NPAC platform. Current onboarding status
as of 11/24 indicates:

 ~92% of SP/SB/PTRS users have started onboarding (+5%), and 1,340 NPAC users
have completed registration (+81)

* 269 WDNC entities have started registration (+42), and 52 have completed registration
(+6)

e 88% of ELEP entities have responded to outreach (no change), and 19% have fully
registered (+4%)

» Public Safety / IVR registration has launched in all 50 states (+9), and 907 have
completed registration (+161)

» Confirmed that all 22 Service Providers have started the process to install and configure
production circuits; and 1 has completed installation and configuration;

* 9term sheets have been approved by the NAPM (Data Migration P1/P2, CMA*, Ancillary
Services, Website Migration, ICN, SPID, MUMP, Helpdesk, IVR, and NUA/NUE);

e The incumbent LNPA delivered the Phase 2 data migration on 11/15

» Facilitated the small service provider-focused contingency rollback session on 11/29, which was
attended by 138 participants and covered topics including rollback process overview,
governance, recommended testing, pre-transition readiness actions, review of the Resubmission
Aid, and next steps.

. This is the 4™ session of a series of interactive, industry working sessions that the TOM is
conducting to communicate and socialize the rollback approach, supporting mechanisms,
and testing plans within the service provider community, as well as to collect industry
input; and

e Facilitated an industry discussion on 11/7 in Tampa, FL to discuss transition related items
including vendor and service provider testing, group and round robin testing, connectivity, and the
new MUMP process



